

PROJECT REPORT

LPKKN : HealEarth

AIESEC in Untan

Indonesia

Table of Contents:

Foreword 2

Project Overview 3

Project Result 4

Division Job Description, Performance, and Analytics 5

Activity Plan versus Realization 12

Event Rundown 16

Income Statement 27

Project Evaluation 29

Member Testimonial 36

Foreword

Sometimes the people of West Kalimantan, especially in Pontianak, are not responsible for the surrounding environment. In fact, currently climate change is one of the main problems and the main focus of the government in terms of the environment and in handling greenhouse gasses. To make this happen, the community must have an important role in this issue. As an OCP, I'm very proud to see our delegates movement through this project.

And I hope they will give an impact to the society through this project. Thank you

Best Regards,

Desty Prislina

Organizing Committee President

LPKKN : HealEarth

Project Overview

Project Name:

LPKKN : HealEarth

Project Objective:

1. Giving awareness to society about environment especially about climate action
2. Provide a forum for participants to do KKN
3. To increase awareness

The Committees:

Desty Prislina (Organizing Committee President)

Muthia Hana (Organizing Committee Program)

Chamarul Farhan (Organizing Committee Program)

Afif Nasrullah Aisy (Organizing Committee Program)

Munadiyah Alqadri (Organizing Committee Finance)

Chelsi Rahayu Putri (Organizing Committee Finance)

Muhammad Ghifari Ibnu (Organizing Committee Logistic)

Rianti Alamanda Maulidya (Organizing Committee Customer Experience)

Angela Amalia (Organizing Committee Customer Experience)

Aufar Ismi Wiranata (Organizing Committee Customer Experience)

Anandya Ramadhana Putri (Organizing Committee Brand and Marketing)

Windi Pratiwi (Organizing Committee Brand and Marketing)

Project Duration:

July 6th, 2022 – July 31st, 2022

Project Result

Number of Participants	:	22 people
Number of Participants Revenue	:	Rp. 5.500,000
Number of Partner Revenue	:	-
Partner	:	Earth Hour HMTL FT UNTAN BEM Kehutanan Bank Sampah Rosella Lindungi Hutan Dinas Pekerjaan Umum dan Penataan Ruang
Speaker	:	Mrs. Evi Lestari Ms. Ratna Sudaryo Mr. Annas Nasrullah Ms. Kelly Li Ms. Ranti Berliana Putri Ms. Talitha Adna Mr. Carol Emmanuel Mr. Miftachur Robani Ms. Ely Sumarni Ms. Jocelyn Lau Ms. Nala Amirah Ms. Dhita Chandra Mr. Agra Bima Yuda

Division Job Description, Performance, and Analytics

Organizing Committee President	
<p>Role:</p> <ol style="list-style-type: none"> 1. Performance management of the team. 2. Ensuring all the preparations from all functionals. 3. Conduct working hour to give review and feedback. 4. Ensure project management during realization. 5. Report the progress to the national. 6. Ensuring strategy implementation. 7. Ensuring program standards implementation. 	
<p>Strength</p> <ul style="list-style-type: none"> ● good communication ● mostly being agile in every situations ● calm in every situations 	<p>Weakness</p> <ul style="list-style-type: none"> ● too emotional ● lack of firm

Feedback and Critics:

The committee have a good engagement each other but should be more aware about their job description according their role, be more professionals between work and personal things. During realization the communication should be more develop and more initiative to confirmation of their attendance so others committee can back up their job descriptions. Hope the communication in groups can more develop so the groups can we use effective.

Performance Analysis

Key Performance Index	Target	Actual
# of Monthly meeting	5	5
# of Weekly meeting	40	40
# of Evaluation	40	40
# of Working Hour	40	40
% of Project management	100%	100%
% of DFIF created	100%	100%

Organizing Committee Program

<p>Role:</p> <ol style="list-style-type: none"> 1. Create DFIF 2. Create rundown for each day of event 3. Manage the project 4. Create ToR 5. Create MoU 6. Create MoM 7. Approach Speaker 8. Create Study Cases 9. Survey Logistic Things 10. Create project tools for participants 11. Dry Run with speaker 12. Do evaluation and get feedback 	
<p>Strength</p> <ul style="list-style-type: none"> ● Responsible with our job ● We all connect each other ● Understanding of each other 	<p>Weakness</p> <ul style="list-style-type: none"> ● Lack of communication (offline/online) ● Uncooperative sometimes

<p>Feedback and Critics :</p> <p>We need to increase our creativity to create the agenda, improve our teamwork and communication.</p>		
KPI Fulfillment		
KPI	Target	Actual

# of Evaluation	40	39
% of Project Management	100%	100%
% of DFIF	100%	100%
% of Event Rundown Created	100%	100%
# of ToR Speakers Created	18	20
% of Project Tools Created	100%	100%
# of Speakers Approached	9	20
% of Logistic Things	100%	100%
% of Survey Logistic	100%	100%
# of Dry Run	11	11
# of Study Cases Created	12	12
# of MoU for Speakers Created	10	10
# of MoM for Dry Run Speakers Created	11	11

Organizing Committee Customer Experience

Role:

1. Create participant database and Interview framework
2. Interview Participants
3. Centralize participants in one group
4. Ensure participant fill satisfaction survey
5. Make sure participants needs

<p>Strength ●</p> <p>Member agile</p>	<p>Weakness</p> <p>● Learning about google suite</p>
--	---

Feedback and Critics:

The team is fast learner and work fast every time they have cta but sometimes they not gave us informations if something happened to them which effect to performance

KPI Fulfillment

KPI	Target	Actual
#of 22 Apv participant	22	22
%of Member engagement	100%	100%
% Interview tracker	100%	100%
# of MoM created	21	21
# of MoU Signed	22	22

Organizing Committee Finance

Role:

1. Responsible for cash in and out on pre, during, and after Career Insight held
2. Reminder for participant to pay the fee
3. Creating budget report

Strength

- Agile

Weakness

- Emotional
- Panick

- Critics

- Procrastinate

<p>Feedback and Critics:</p> <p>More structurally so that miscommunication does not often occur</p>		
<p align="center">KPI Fulfillment</p>		
KPI	Target	Actual
Budget Plan Update	1	1
Revenue collection and expense tracking	100%	100%
Cash on hand and reimbursement report	100%	100%
Project cash flow management	100%	100%
Project audit preparation	100%	90%
Project sustainability	40	35
<p align="center">Organizing Committee Logistic</p>		
<p>Role:</p> <ol style="list-style-type: none"> 1. Fullfill logistic things 2. Survey logistic things 		
<p>Strength</p> <ul style="list-style-type: none"> ● Provide logistic needed 	<p>Weakness</p> <ul style="list-style-type: none"> ● Sometimes not responsible of jobdesk 	
<p>Feedback and Critics:</p> <p>Should be more responsible and cooperative as a team.</p>		
<p align="center">KPI Fulfillment</p>		
KPI	Target	Actual
% Fullfill logistic things	100%	100%
% Survey Logistic things	100%	100%
<p align="center">Organizing Committee Brand and Marketing</p>		

Role:

1. Make a booklet for the LP x KKN Program
2. Make content matrix

3. Survey the media and community partners who will be invited to work together
4. Survey the UR, financial, and in kind partners who can be invited to work together and in accordance with the theme of the program that will be run
5. Contacting Aiesec abroad to be invited to cooperate as a speaker
6. Deliver letters and proposals to the partnership
7. Follow up partnership
8. Designing participant certificates, speakers, and partnerships
9. Created merchandise design, stickers, and name tags
10. Make an explanation PPT during LP KKN activities

Strength

- Responsible with our job
- We all connect each other
- Understanding of each other

Weakness

- Lack of communication
- Delay in work due to busy

Feedback and Critics:

The committee should not be late from the participants, be more responsible for their work, often confirm in the group, provide information ahead of time not near the deadline, brief each before the activity starts in order to minimize errors or obstacles during the activity, and prepare the necessary items for the event long before.

KPI Fulfillment

KPI	Target	Actual
% Platform management	100%	100%
# Evaluation	40	40

% of Content matrix created	100%	100%
# Media & Community Partner	10	4
# UR, Financial, In kind partner	8	1
# of Merch design created	4	4
# Poster Update	2	2

Activity Plan versus Realization

OC President			
Plan	Actual	Cause	Recommendatio n
Briefing all speakers before realization	Had conduct late briefing for some speakers	Some speakers gave a late response	Research a speakers who have a same goals with the project so we can have a good communication
Swab all participants before realization	We conducted swab in week 2	Late orders swab test and the late shipment due to holiday	Already order everythings from online shops at least 2 weeks before realization
Collect all vaccine proof of participants before approved status of participants	Still collected vaccine proof during realization and one of the participants still not yet vaccinated	Lack communication of health protocols so there's late give information to participants	Have a regularly discuss with OC CX to ensure all participants things

Have briefing time before physical realization	We didn't have briefing even though once during realization	Come late to the venue	OCs more strict to the time and remind OCs everyday to come ontime
--	---	------------------------	--

OC Program			
-------------------	--	--	--

Plan	Actual	Cause	Recommendatio n
the event went well according to the rundown	there's a sudden rundown adjustment	due to the time difference from the speaker or other factors	pay more attention and make sure everything

			related to the agenda (speaker, place, and everythings needed)
--	--	--	--

make ToR, MoU, and MoM without any problems	sometimes, speakers give a slow response	speakers have other business so it takes a little longer for PIC to processing the data	speakers' PIC from OC must be more active to follow up the needed data from speakers
---	--	---	--

OC Logistics			
---------------------	--	--	--

Plan	Actual	Cause	Recommendatio n
------	--------	-------	-----------------

OC Logistic bring all of logistic needed to realization place	Sometimes other OC bring some logistic needed	Sometimes OC logistic go earlier because other activity so OC logistic can not take it home	Confirmation to other OC if them bring some logistic
---	---	---	--

OC Finance

Plan	Actual	Cause	Recommendatio n
Planning the budget that will be used for the project	Make the budget plan based on the things we need	We need to know what things we need and plan the budget that we need	OC Finance can do more meeting to make sure everything is went well

OC Customer Experience

Plan	Actual	Cause	Recommendatio n
All MoU signed before realizations	All MoU signed week 1 realizations	Member still figure it out about MoU and TI not tracking enough	tl tracking and guiding more and have working hour
All participant already vaccinated	1 participant haven't vaccinated yet	Not knowing the information earlier	Asking initiative

OC Brand and Marketing

Plan	Actual	Cause	Recommendatio n
------	--------	-------	-----------------

can get more media partner and community partner involve	only had 4 media & community partners involved	most of media & community partners didn't give responses and some of them also inactive	do more market reasearch, can approach partner asap and also department related (erbd) give us update asap
can get more UR partner	only had 1 UR partner (Faculty of Forestry)	because FKIP & FEB had some reason and did not agree with the MoU	ask and do research asap to related UR partner
can get financial & in kind partner	didn't get any financial or in kind partner	most of in kind partners didn't give responses and some of them also inactive and for the financial partner erbd not approach them asap	do more market reasearch, can approach partner asap and also department related (erbd) give us update asap

Event Rundown

Week	Date	Time	Name of Event	Description	PIC
1	6 July 2022	01.00 PM - 03.30 PM	Gain Insight : Into Climate Change	Help participant to knowing their job desc that will be done, expert & government will explain about Climate Change in general	Hana & Farhan
	7 July 2022	01.00 PM - 03.30 PM	Gain Insight : Into Climate Action	Explaining local issues & SDGs 13 (Climate Action) with the lear	
	8 July 2022	09.00 AM - 11.30 AM	IR Session : Youth as a Key for a Better Future	Youth are given the opportunity to share experiences about their environmental problems and discuss how to respond to environmental problems as a youth	
	11 July 2022	01.00 PM - 03.30 PM	TOSEC 1	Teach participants how to use our tools to create a project (DFIF, PESTEL Analysis, BMC)	
	12 July 2022	01.00 PM - 03.30 PM	Working Hour	Working hour to discuss about the campaign and team strategy for reach the target of their campaign	

Gain Insight : Into Climate Change				
LOCAL PROJECT : HEALEARTH				
Session	Objectives	Blocks	Time	Time duration
Opening	MC open the session - by MC (Riri)	- Greetings - Fill the presence - Check in - Rules	13.00 - 13.07	7
Greeting Speaker I	Read the speaker's CV and greeting the speaker - by MC (Riri)	- Greetings - Read the speaker's CV	13.07 - 13.12	5
Edu with government	Explanation about climate change that happen by government - by speaker (Bu Evi)	- Materials	13.12 - 13.42	30
QnA Session	Participants asking about the materials that has been given - by MC direct the QnA and speaker (Bu Evi)	- Speaker answer question	13.42 - 13.52	10
Closing	Closing statement by speaker and take documentation - by MC (Riri) & Operator (Ibnu)	- Documentation	13.52 - 13.57	5
Break The Ice	Break session for participants - by MC (Riri)	- Break - Promotional video appearance	13.57 - 14.12	15
Greeting Speaker II	Read the speaker's CV and greeting the speaker - by MC (Riri)	- Read the speaker's CV - Greetings	14.12 - 14.17	5
Edu with Expert	Explanation about climate change by Expert - by speaker (Ratna)	- Materials	14.17 - 14.47	30
QnA Session	Participants asking about the materials that has been given - by MC direct the QnA and speaker (Ratna)	- Speaker answer question	14.47 - 15.02	15
Summary	Participants sharing about climate change edu that has been given by government and expert - by MC (Riri)	- Sharing	15.02 - 15.12	10
Next Day Info	Providing information about activities that will be carried out next day by OC Program (Aff)	- Event explanation	15.12 - 15.15	3
Survey	Participants fulfill satisfaction survey / during survey that will be give by OC CX - by OC CX	- Fulfill survey	15.15 - 15.20	5
Closing	MC close the session - by MC (Riri)	- Documentation - Closing Statement - Check Out	15.20 - 15.30	10

Gain Insight : Into Climate Action

LOCAL PROJECT: HEAREARTH

Section	Objective	Tools	Time	Time duration
Opening	MC open the session - by MC (Raf)	- Greetings - Fill the presence - Check in	11.00 - 11.05	5
Roll Dance	Roll dance with participants and oc - by OC	- Roll dance	11.05 - 11.15	10
Greeting Speaker	Read the speaker's CV and greeting the speaker - by MC (Raf)	- Greetings - Read the speaker's CV	11.15 - 11.20	5
Edu With Expert	Learning partner explain about local issues related to environment that happen in Indonesia and explain about SDGs 13 - by speaker (Waf)	- Materials	11.20 - 11.45	25
Video	Watching video about local issues and climate change that occur in Indonesia - by OC (Dof)	- Video playback	11.45 - 11.55	10
QnA + Discussion Session	Participants share their opinion about the video & asking about the materials that has been given by speaker - by MC (Raf) & speaker (Waf)	- Speaker answer question	11.55 - 12.25	30
Break	Break session for participant - by MC (Raf)	- Break - Promote partners - participant create a yaku team	12.25 - 12.40	15
PDD system explain	OC Program explain about FGD system by OC Program (Fahri & Han)	- PDD system explain	12.40-12.45	5
FGD	Focus Group Discussion to improve participants' critical thinking - by OC's (Dof, dngal, Fahri, Han)	- Study case - Discuss	12.45 - 13.05	20
Presentation	Participant presenting their discussion results - by MC (Raf) & participants	- Presentation	13.05 - 13.20	15
Quiz Time	Games about the materials that has been given - by OC Program (Fahri & Han)	- Games (quizizz)	13.20 - 13.30	10
Next Day Info	Providing information about activities that will be carried out next day by OC Program (Fahri)	- Event explanation	13.30 - 13.35	5
Survey	Participants fulfill satisfaction survey / during survey that will be given by OC OC - by OC OC	- Fullfill survey	13.35 - 13.40	5
Closing	MC Close the session - by MC (Raf)	- Closing Statement - Fill the presence - Check Out	13.40 - 13.45	5

136

IR Session : Youth as a Key for a Better Future

LOCAL PROJECT: HEAREARTH

Section	Objective	Tools	Time	Time duration
Opening	MC open the session by MC (Raf)	- Greetings - Fill the presence - Check in	08.00 - 08.10	10
Greeting Speaker	Read the speaker's CV and greeting the speaker by MC (Raf)	- Greeting - Read the speaker's CV	08.10 - 08.15	5
Edu With IR Partner (Canada)	Speaker share experiences about their environmental problems and discuss how to respond to environmental problems as a youth by IR speaker (Raf)	- Materials	08.15 - 08.45	30
Video	Speaker gave a video about the environmental situation in their country by IR speaker (Raf)	- Video	08.45 - 09.05	20
QnA + Discussion Session	Participants asking about the materials that has been given by MC (Raf) & IR speaker (Raf)	- Speaker answer question - participant share their opinion about the video	09.05 - 09.15	10
Break	Break session for participant by MC (Raf)	- Break - Promote learning partner	09.15 - 09.30	15
Break Time	Games about the materials that have been given with quizizz (online) by MC (Raf)	- Games session	09.30 - 09.45	15
Sharing thinking	Sharing hearing about environment by MC groups	- Sharing	09.45 - 10.05	20
Next Day Info	Providing information about activities that will be carried out next day by OC Program (Han)	- Event explanation	10.05 - 10.10	5
Satisfaction Survey	Participants fulfill presurvey that will be directing by OC OC	- Documentable - Give the link of during - survey	10.10 - 10.15	5
Closing	MC Close the session by MC (Raf)	- Closing Statement - Check Out	10.15 - 10.25	10

143

TOSEC 1				
LOCAL PROJECT: HEAL EARTH				
Session	Objective	Tools	Time	Time duration
Opening	MC open the session by MC (Rita)	- Greetings - Fill the presence - Check in	13.00 - 13.10	10
Greeting speaker	Greeting speaker by MC (Rita)	- Greetings	13.10 - 13.15	5
Share Screen	speaker share the ppt on the screen by speaker (Berliol)	- speaker share ppt	13.15 - 13.25	10
DRIF Tool	Speaker explain about how to use DRIF tools to create a project in AIESEC by speaker (Berliol)	- Explain how to use DRIF tools	13.25 - 13.35	10
Q&A	question and answer by participant to speaker by speaker (Berliol)	Q&A session	13.35 - 14.05	30
Break Time	Break session for participant by MC (Rita)	Break Time	14.05 - 14.20	15
Working Hour	Working hour to discuss marketing plan for their campaign by PIC and group	- WH	14.20 - 14.50	30
Meet Our Team	Participants introduce their team and their campaign by MC (Rita)	- Introduce - Campaign explanation	14.50 - 15.15	25
Next Day Info	Providing information about activities that will be carried out next day by OC Program (RM)	- Event explanation - stuff needed (laptop)	15.15 - 15.20	5
Closing - survey	Participants fulfill pre survey that will be directing by OC OH	- Give the link of during - survey	15.20 - 15.25	5
Closing	MC Close the session by MC (Rita)	- Documentation - Closing Statement - Check Out	15.25 - 15.35	10

147

Working Hour				
LOCAL PROJECT: HEAL EARTH				
Session	Objective	Tools	Time	Time duration
Opening	MC open the session by MC (Rita)	- Greetings - Fill the presence - Check in	13.00 - 13.10	10
Roll Dance	Roll dance with part of parts and OCs by speaker & MC (Rita)	- Roll dance	13.10 - 13.20	10
Working Hour	working hour to create a strategy marketing each group must get min. 3 output product (paper needed) by team & PIC	- Working hour	13.20 - 13.50	30
Break	Break session for part of part by MC (Rita)	- Break	13.50 - 14.10	20
Do the Tools	Participants use the tools (DRIF) by PIC group	- Practice	14.10 - 14.40	30
Presentation	Participants report their works (3 kelompok) by MC (Rita)	- Presentation	14.40 - 15.05	25
Ranking 1	Games about information in general by MC (Rita) and OC Program (RM)	- Event explanation	15.05 - 15.25	20
Intro OC	OCs introduce themselves by all of OCs	- Intro oc	15.25 - 15.35	10
Roll	Announcement Reward and Recognition for each category by MC (Rita)	- Roll	15.35 - 15.40	5
Next Day Info	Providing information about activities that will be carried out next day by OC Program (Berliol)	- Information needed	15.40 - 15.45	5
Closing - survey	Participants fulfill pre survey that will be directing by OC OH	- Give the link of during - Survey	15.45 - 15.50	5
Closing	MC Close the session by MC (Rita)	- Documentation - Closing Statement - Check Out	15.50 - 16.00	10

148

Week	Date	Time	Name of Event	Description	PIC
2	13 July 2022	01.00 PM - 03.30 PM	Partnership in Our Hands	Speaker share and explain how to get a partnership and sponsorship for running a project	Aff & Farhan
	14 July 2022	01.00 PM - 03.30 PM	See the Earth	Learning partner explain about the real conditions of our earth and society currently with a real data	
	15 July 2022	01.00 PM - 03.30 PM	IR Session : Leap to Lead	Session with IR speaker to share about leadership and how to be a great leader	
	16 July 2022	02.00 PM - 04.30 PM	Discuss : Our Bright Future	Discussion session (FGD system) for some case	
	17 July 2022	01.00 PM - 03.30 PM	Place for Emotion	Participants will get ask by Psychologist about their personal emotion	

Partnership in Our Hands					
LOCAL PROJECT - HEAREARTH					
Session	Objective	Steps	Time	Time duration	
Opening	MC open the session by MC (Aff)	- Greetings - Fill the presence - Check in	13.00 - 13.10	10	
Introducing Speakers	Read the speakers' CV and greeting the speaker by MC (Aff)	- Greetings - Read the speaker's CV	13.10 - 13.15	5	
Partnership Edu	Speaker share and explain how to get a partnership for running a project by speaker (Farhan)	- Explain about how to get a partnership	13.15 - 13.35	20	
QnA + Discussion + Testimon	Participants asking about the materials that has been given by MC (Aff) & speaker (Farhan)	- Speaker answer question	13.35 - 13.50	15	
Greeting Speaker	Read the speaker's CV and greeting the speaker by MC (Aff)	- Greetings - Read the speaker's CV	13.50 - 13.55	5	
Sponsorship Edu	Speaker share and explain how to get a sponsorship for running a project by speaker (Cori)	- Explain about how to get a sponsorship	13.55 - 14.15	20	
QnA + Discussion + Session	Participants asking about the materials that has been given by MC (Aff) & speaker (Cori)	- Speaker answer question	14.15 - 14.30	15	
Closing Statement	Participants sharing about what they got from the eds and MC give summary about the materials by MC (Aff)	- Participants sharing (2) - Summary	14.30 - 14.40	10	
Break The Ice	Break session for participants by MC (Rif)	- Break - Promotional partner	14.40 - 14.55	15	
Games	Games about materials that has been given by MC (Rif)	- Quiz	14.55 - 15.10	15	
Sharing Session	Sharing session about the materials that has been given by MC (Rif)	- Sharing session	15.10 - 15.17	7	
Head Drop Talk	Providing information about activities that will be carried out next day by OC Program (Farhan)	- Event explanation	15.17 - 15.20	3	
Dating - survey	Participants fill pre survey that will be conducting by OCOR	- Give the link of during - Survey	15.22 - 15.27	5	
Closing	MC Close the session by MC (Rif)	- Documentation - Closing Statement - Check Out	15.27 - 15.37	10	

See The Earth

LOCAL PROJECT: HEAL EARTH

Session	Objectives	Blocks	Time	Time duration
SWAD	Participants get a road test by OC/Hendri	- road test	10:00 - 11:30	90
Roll Dance	Roll dance with participants and/or by MC (Raf)	- roll dance	12:30 - 13:00	30
Opening	MC open the session by MC (Raf)	- Greetings - Check in	13:00 - 13:10	10
Greeting Speaker	Read the speaker's CV and greeting the speaker by MC (Raf)	- Greeting - Read the speaker's CV	13:10 - 13:15	5
Earth Edu	Speaker share and explain about the real conditions of our earth and society currently with a real story by speaker (Raf Dy)	- Explain condition of the earth - Explain condition of the society	13:15 - 13:35	20
Q&A	Participants asking about the materials that has been given by MC (Raf) & speaker (Raf Dy)	- Speaker answer question	13:35 - 13:50	15
Break Session	Promote learning partner using video and give a time for break by MC (Raf)	- Promote learning partner - Break	13:50 - 14:05	15
Greeting Speaker	Read the speaker's CV and greeting the speaker by MC (Raf)	- Greetings - Read the speaker's CV	14:05 - 14:10	5
Learning Partner Edu	Learning Partner gives edu about the real conditions that happen in Kallian and sharing what they do as community by speaker (Raf Dy)	- Edu - Sharing	14:10 - 14:35	25
Q&A	Participants asking about the materials that has been given participants discuss about the campaign and their strategy to reach the target by MC & Team OC (Raf, Hendri, Raf Dy, Raf)	- Q&A	14:35 - 14:55	20
Working Hour	OC introduce themselves by MC (Raf)	- working hour	14:55 - 15:15	20
Meet OC	Providing information about activities that will be carried out next day by OC (Raf)	- Intro OCs	15:15 - 15:25	10
Next Day Info	Participants fulfill pre-survey that will be directing by OC OC	- Event explanation	15:25 - 15:30	5
During - survey	MC Close the session by MC (Raf)	- Give the link of during - survey - Documentation - Closing Statement - Check Out	15:30 - 15:35	5
Closing			15:35 - 15:50	15

170

IR Session : Leap To Lead

LOCAL PROJECT: HEAL EARTH

Session	Objectives	Blocks	Time	Time duration
Opening	MC open the session by MC (Raf)	- Greetings - Fill the program - Check in	13:00 - 13:10	10
Greeting Speaker	Read the speaker's CV and greeting the speaker by MC (Raf)	- Greeting - Read the speaker's CV	13:10 - 13:15	5
Leadership Edu	Session with IR speaker to share about leadership and how to be a great leader by IR speaker	- Sharing about leadership - Explanation about how to be a great leader	13:15 - 13:40	25
Q&A - Discussion Session	Participants asking about the materials that has been given by MC (Raf)	- Speaker answer question	13:40 - 14:00	20
Sharing Hearing!	Participants and OCs sharing about leadership and the experience about leader by MC (Raf)	- Sharing	14:00 - 14:15	15
Break Session	Playing music for break session	- Break time	14:15 - 14:20	5
Video	Speaker give a video about examples of great leaders in the world	- Video	14:20 - 14:50	30
Opinion	Asking participants opinion about the video that have been given by MC (Raf)	- Opinion	14:50 - 15:00	10
Discussion	Participants discuss with their group to highlight the obstacles relate to their campaign and share their opinion by MC (Raf)	- Discussion	15:00 - 15:30	30
Evaluation	Participants share their obstacles and will get advice from OCs by MC (Raf) and OCs	- Evaluation	15:30 - 15:35	5
Next Day Info	Providing information about activities that will be carried out next day by OC (Raf)	- Event explanation	15:35 - 15:40	5
During - survey	Participants fulfill pre-survey that will be directing by OC OC	- Give the link of during - survey - Documentation - Closing Statement - Check Out	15:40 - 15:45	5
Closing	MC Close the session by MC (Raf)		15:45 - 15:50	5

184

Discuss : Our Bright Future

LOCAL PROJECT - HEAL EARTH

Session	Objectives	Blocks	Time	Time duration
Opening	MC open the session by MC (Nafis)	- Greetings - Check in - Fill the proforma	14:00 - 14:10	10
MC	OC Program give study case to each group about local issues that they faced and participants about it by MC (Nafis) & OC (Nesty, Fehlan, Afi, Nams)	- Study case - Discuss	14:10 - 15:00	50
Presentation	Participants presenting their discussion results by MC (Nafis)	- Presentation	15:00 - 15:30	30
Break	playing music for break session by Operator	- break	15:30 - 15:45	15
game	participants do the games by MC (Nafis) & OC Program (All)	- game	15:45 - 15:55	10
game's trick	Some group was already achieve going for a trick to other group by MC (Nafis) & OC	- Sharing	15:55 - 16:10	15
Next Day Info	Providing information about activities that will be carried out next day by OC Program (All)	- Event explanation	16:10 - 16:15	5
During survey	Participants fulfill pre survey that will be directed by OC OC by OC OC	- Give the link of during - survey	16:15 - 16:20	5
Closing	MC Close the session by MC (Nafis)	- Closing Statement - Check Out - Fill the proforma - Documentation	16:20 - 16:30	10

150

Place for Emotion

LOCAL PROJECT - HEAL EARTH

Session	Objectives	Blocks	Time	Time duration
Roll Dance	Roll dance with participants and oc by MC (Nafis)	- Roll dance	13:00 - 13:10	10
Opening	MC open the session by MC (Nafis)	- Greetings - Check in	13:10 - 13:20	10
Listening Speaker	Read the speaker's CV and greeting the speaker by MC (Nafis)	- Greetings - Read the speaker's CV	13:20 - 13:25	5
Psychological Edu	Speakers give edu and sharing about personal emotion and how to face it by speaker (Dhita Chandra)	- Edu by speaker	13:25 - 13:55	30
QA&A Discussion Session	Participants asking about the materials that has been given by MC (Nafis) & speaker (Dhita)	- Speaker answer question	13:55 - 14:15	20
Question by Speaker	Speaker give 2 topic to participants by MC (Nafis) & speaker (Dhita)	- Topic	14:15 - 14:20	5
Break Time 1	Break session for participant by MC (Nafis)	- Break	14:20 - 14:25	15
Sharing Time - Topic 1	Participants sharing about the questions that has been given and share their opinions by MC (Nafis) & Participants	- Breakout room - Sharing session	14:25 - 14:40	15
Sharing Time - Topic 2	Participants sharing about the questions that has been given and share their problems by MC (Nafis) & Participants	- Breakout room - Sharing session	14:40 - 14:51	11
Sharing with speakers	After sharing and answering the questions that have been delivered then participants share it and presentation it to audience by MC (Nafis) & Participants	- Sharing the result	14:51 - 15:06	15
Roll	Announcement reward and recognition each category by MC (Nafis)	- Roll	15:06 - 15:16	10
Next Day Info	Providing information about activities that will be carried out next day by OOP (Desty)	- Event explanation	15:16 - 15:23	7
During survey	Participants fulfill pre survey that will be directed by OC OC by OC OC	- Give the link of during - survey	15:23 - 15:30	7
Closing	MC Close the session by MC (Nafis)	- Closing Statement - Check Out - Fill the proforma - Documentation	15:30 - 15:38	8

140

Week	Date	Time	Name of Event	Description	PIC
3	19 July 2022	01.00 PM - 04.00 PM	Environment Day : Tidy Up!	Directing participants to clean up the environment	Aff & Hana
	21 July 2022	01.00 PM - 04.00 PM	Environment Day : Recycle Things	Giving knowledge to participants on how to recycle waste to be an useful things	
	22 July 2022	02.00 PM - 05.00 PM	Environment Day : Tree For World	Directing participants to plant trees to reduce the risk of deforestation	
	23 July 2022	01.00 PM - 04.00 PM	Talk & Hear	Participants sharing their experience during execution and their thought about the benefits that they get	
	25 July 2022	07.00 PM - 09.00 PM	Environmental Safeguarder	Explain about the risk factors that cause climate change and how to solve it	

Environment Day : Tidy Up!

LOCAL PROJECT : HEALTH

Session	Objectives	Books	Time	Time duration
Me Learning	Welcome participants by OC Program (Fahon & Hani)	- Absence List	08:00 - 08:15	15
Preparation	OCs and participants prepares and briefing before activities by OC Program (Fahon & Hani)	- Preparation	08:15 - 08:45	30
Opening	Explains Tidy Up! and check in activities by Learning Partner (PUPR)	- Greetings - Check in	08:45 - 09:00	15
Pray	Praying by Learning Partner (PUPR)	- Praying	09:00 - 09:15	15
Direction (Tidy Up!)	Provide direction to participants on the activities carried out by Learning Partner (PUPR)	- Give direction	09:15 - 09:20	10
Waste treated for the world!	make change by cleaning drains by ALL	- Carry out the activities	09:20 - 11:20	130
Break Time	Time for a break by OC OC (Angela)	- Break	11:30 - 12:00	30
Conclusion	draw conclusions on the activities given by OC Program & OC (Hani & Angela)	- Conclusions	12:05 - 12:15	10
Next Day Info	Providing information about activities that will be carried out next day by OC (Dora)	- Exit explanation	12:15 - 12:20	5
Duelling - survey	Participants fill a questionnaire that will be conducted by OC OC by OC OC (Angela)	- Give the link of during - Survey	12:20 - 12:25	5
Closing	Close the agenda by ALL	- Documentation	12:25 - 12:35	10

175

Environment Day : Recycle Things

LOCAL PROJECT: HEAREARTH

Session	Objective	Blocks	Time	Time duration
Welcoming	Welcome participants by MC (Nadia)	- Absence List	09.00 - 09.05	5
Opening	Explain recycle things and check in activities by MC (Nadia)	- Greetings - Check in	09.05 - 09.10	5
Greeting's Bank Sampah Rosella	Warmly welcomed the participants by the bank sampah rosella and explained his community and explain the procedures for processing recycle by Learning Partner (Bank sampah rosella)	- Greeting's Bank Sampah Rosella to participant - recycling things briefing with rosella waste bank and participant - provide material about "what is garbage"	09.10 - 09.20	10
Recycle Time / Material	Provide recycled materials to participants by Learning Partner (Bank sampah rosella)	- presents provide material about recycling Opk	09.20 - 09.35	15
Recycle Time / Execute	Do work for climate change with recycle by Learning Partner (Bank sampah rosella)	- instructions on how to recycle - do the assigned task	09.35 - 10.00	1:00
Break Time	Time for a break by MC (Nadia)	give rest time to participants	10.00 - 10.05	5
Next Day Info	Providing information about activities that will be carried out next day by OC Program (Parlari)	- Event explanation	10.20 - 10.25	5
During - survey	Participants fill pre survey that will be directed by OC OC by OC OC	- Give the link of during - survey	10.25 - 10.30	5
Closing	MC Close the session by MC (Dita)	- Documentation - Closing Statement - Check Out	10.30 - 10.40	10
				120

Environment Day : Tree For World

LOCAL PROJECT: HEAREARTH

Session	Objective	Blocks	Time	Time duration
Welcoming	welcome participant by MC & OC	- Absence List	08.30 - 09.00	30
Site	explain Tree For World and check-in activities + road to the planting site by MC	- Greetings - Check in - site	09.00 - 11.30	1:00
Preparation	get ready to planting + eat + pray by MC & OC	- preparation - eat - pray	11.30 - 12.00	30
Direction Tree for world	provide direction to participants in the "tree for world" activity by Learning Partner (Lindung Hutari)	provide direction to participants about the activities carried out	12.00 - 12.25	25
Time to get ready: Plant the source of life	provide change action to participants towards planting by Learning Partner (Lindung Hutari)	carry out the activities that have been directed	12.25 - 12.55	1:20
Break Time	Time for a break by MC & OC	give rest time to participants	12.55 - 01.00	30
Next Day Info	Providing information about activities that will be carried out next day by OC Program	- Event explanation	01.00 - 01.05	5
During - survey	Participants fill pre survey that will be directed by OC OC by OC OC	- Give the link of during - survey	01.05 - 01.08	5
Closing	MC Close the session by MC	- Documentation - Closing Statement - Check Out	01.08 - 01.10	30
Site	road to our home by all	- site	01.10 - 01.40	1:00
				810

Talk & Hear

LOCAL PROJECT: HEALEARTH

Section	Objectives	Blocks	Time	Time duration
Opening	Welcome participants by MC (Rin)	- Absence List - Greeting and check-in	09.00 - 09.10	10
Sharing session about 'Tidy Up'	Participants share experiences about 'Tidy Up!' activities by MC (Rin) & participants	- Sharing 01	09.10 - 09.20	10
Sharing session about 'Recycle Things'	Participants share experiences about 'Recycle Things' activities by MC (Rin) & Participants	- Sharing 02	09.20 - 09.30	10
Sharing session about 'Tree For World'	Participants share experiences about 'Tree For World' activities by MC (Rin) & participants	- Sharing 03	09.30 - 09.40	10
Games: Games 01	Games: guess a pic! by OC Region (Afi)	- Games	09.40 - 09.50	10
Break Time 1	Time for a break by MC (Rin)	- Break time	09.50 - 10.00	10
Goody Board	Tell a story about anything by MC (Rin)	- Jam Board	10.00 - 10.10	10
Vote Time 1	Gathering each other by All	- Vote	10.10 - 10.40	20
Next Day Info	Providing information about activities that will be carried out next day by OC Region (Afi)	- Event explanation	10.40 - 10.45	5
During - survey	Participants fill in pre-survey that will be directing by OCCC	- Fulfil survey	10.45 - 10.50	5
Closing	MC Close the session by MC (Rin)	- Documentation - Closing Statement - Check Out	10.50 - 10.00	10

120

Environmental Safeguarder

LOCAL PROJECT: HEALEARTH

Section	Objectives	Blocks	Time	Time duration
Opening	Welcome participants by MC (Indra)	- Absence List - Greeting and check-in	09.00 - 09.10	10
Environmental Edu	Speakers give edu and sharing about how to protect the environment by Speaker (Ika Hela)	- Education	09.10 - 09.25	25
QnA	QnA section with the speaker by MC & Speaker	- QnA	09.25 - 09.30	15
Break	Break Time by MC (Indra)	break	09.30 - 09.40	10
bonding	participants & OC prop down a message for someone via ig/whatsapp (the link provided by OC) by MC (Indra)	- bonding	09.40 - 09.55	15
Transparency Info	OCP explain about the transparency of the assessment by OCP (Daisy)	explanation	09.55 - 10.00	5
Risk	Announcement reward and recognition from each category by MC (Indra)	- Risk	10.00 - 10.10	10
Next Day Info	Providing information about activities that will be carried out next day by OC Program	- Event explanation	10.10 - 10.15	5
During - survey	Participants fill in pre-survey that will be directing by OCCC	- Give the link of during - survey	10.15 - 10.40	15
Closing	MC Close the session by MC (Indra)	- Documentation - Closing Statement - Check Out	10.40 - 10.50	10

120

Week	Date	Time	Name of Event	Description	PIC
4	28 July 2022	01.00 PM - 02.15 PM	Let's Meet The World	Leadership session and communication skill practice	Afif, Hana, Farhan,
	28 July 2022	02.15 PM - 04.00 PM	TOSEC 2	Teach participants how to use our tools to create a project (PESTEL Analysis and Document Reporting)	
	29 July 2022	01.00 PM - 03.30 PM	Working Hour 2	discuss and make a final c	
	30 July 2022	01.00 PM - 03.30 PM	Time to Report	Participants reporting activities that have been carried out by them over the past few weeks	
	31 July 2022	07.00 PM - 09.30 PM	Celestia Party	Farewell and graduation sessions of local project participants : HealEarth and debrief with aiesec	

Let's Meet The World & TOSEC 2

LOCAL PROJECT : HEAL EARTH

Session	Objectives	Blocks	Time	Time duration
Opening	MC open the session by MC (Riri)	- Greetings - Check in - Fill the presence	13.00 - 13.10	10
Roll Dance	Roll dance with participants and oc by MC (Riri)	- Roll Dance	13.10 - 13.20	10
Greeting Speaker	Read the speaker's CV and greeting the speaker by MC (Riri)	- Greetings - Read the speaker's CV	13.20 - 13.25	5
Leadership Edu	Speaker to share about leadership and how to be a great leader by speaker (Agra)	- Sharing about leadership - Explanation about communication skill	13.25 - 13.50	25
QnA	Participants asking about the materials that has been given by MC (Riri) & speaker (Agra)	- Speaker answer question - Speaker share his experiences about public communication	13.50 - 14.05	15
RnR	Announcement reward and recognition each category by MC (Riri)	- RnR	14.05 - 14.15	7
TOSEC 2 Edu	Risk Management and Pestle Tools by speaker (Berlian)	- Edu Risk Management - Edu Pestle	14.15 - 14.45	35
QnA	Question and Answer	QnA	14.45 - 15.00	15
Break the Ice	Break session for participant	break time (SHOMA)	15.00 - 15.25	25
Working Hour	Each team starts a discussion to develop a project strategy that will be carried out	Working Hour	15.25 - 15.40	15
Next Day Info	Providing information about activities that will be carried out next day by OC Program	- Event explanation	15.40 - 15.45	5
During - survey	Participants fulfill pre survey that will be directing by OC CX by OC CX	- Give the link of during - survey	15.45 - 15.50	5
Closing	MC Close the session by MC (Riri)	- Documentation - Closing Statement - Check Out	15.50 - 16.00	10

182

Working Hour 2

LOCAL PROJECT : HEALEARTH

Session	Objectives	Blocks	Time	Time duration
Opening	MC open the session <i>by MC (Kak Elsa)</i>	- Greetings - Check in - Fill the presence	13.00 - 13.10	10
Edu PPT	Explain about project report template <i>by OCP (Desty)</i>	- Explain	13.10 - 13.25	15
QnA	Participants asking about the ppt thath have been given <i>by MC (Kak Elsa)</i>	- QnA	13.25 - 13.30	5
Working Hour 1	Participants will be directed to create a ppt project report to report about the campaign thath <i>by PIC & Participants</i>	- Project report created	13.30 - 14.00	30
Break Time	Break Time!	- Break	14.00 - 14.15	15
Working Hour 2	Participants will be directed to create a ppt project report to report about the campaign thath <i>by PIC & Participants</i>	- Sharing	14.15 - 15.00	45
Next Day Info	Providing information about activities that will be carried out next day <i>by OC Program (Farhan)</i>	- Event explanation	15.00 - 15.05	5
During - survey	Participants fulfill pre survey that will be directing <i>by OC CX</i> <i>by OC CX</i>	-Give the link of during - survey	15.05 - 15.10	5
Closing	MC Close the session <i>by MC (Kak Elsa)</i>	- Documentation -Closing Statement - Check Out	15.10 - 15.20	10

140

Time to Report

LOCAL PROJECT : HEALEARTH

Session	Objectives	Blocks	Time	Time duration
Opening	MC open the session <i>by MC (nuha)</i>	- Greetings - Check in - Fill the presence	13.00 - 13.10	10
Roll Dance	roll dance session <i>by Participants & OC</i>	- roll dance	13.10 - 13.20	10
Time to Report	Participants reporting activities that have been carried out by participants over the past few weeks in a breakout room <i>by MC (nadia) & Participants</i>	- Participants present their work during the program	13.20 - 14.00	40
break	break time	- break	14.00 - 14.20	20
Gathering	Sharing session per team <i>by PIC & OC</i>	- gathering	14.20 - 15.00	40
break the ice	games session <i>by MC (nuha)</i>	- games	15.00 - 15.20	20
Next Day Info	Providing information about activities that will be carried out next day <i>by OC Program</i>	- Event explanation	15.20 - 15.25	5
During - survey	Participants fulfill pre survey that will be directing <i>by OC CX</i> <i>by OC CX</i>	-Give the link of during - survey	15.25 - 15.30	5
Closing	MC Close the session <i>by MC (nuha)</i>	- Documentation -Closing Statement - Check Out	15.30 - 15.40	10

160

Celestia Party

LOCAL PROJECT : HEALEARTH

Session	Objectives	Blocks	Time	Time duration
SWAB	SWAB test participant	- SWAB Test	18.30 - 19.00	30
Opening	MC open the session by MC (Kak Riri & Afif)	- Greetings - Check in	19.00 - 19.10	10
Roll dance	participants do a roll dance by ALL	- Roll dance	19.25 - 19.35	10
Closing Speech From OCP	OCP of Local Project will gives the opening speech by OCP (Kak Desty)	-Greetings -Speech	19.10 - 19.15	5
Closing Speech From LCVP	LCVP IGV AIESEC in UNTAN gives the opening speech by LCVP (Kak Rahmi)	-Greetings -Speech	19.15 - 19.20	5
Closing Speech From LCP	LCP AIESEC in UNTAN gives the opening speech by LCP (Kak Litha)	-Greetings -Speech	19.20 - 19.25	5
Fashion Show	participants and OC do fashion show by MC (Riri & Afif)	fashion show	19.25 - 19.40	15
Clarify Session	OC clarify related issues by OCLP X KKN	- clarify session	19.40 - 19.50	10
After Movie Session	Showing video (after movie) of HealEarth activities for 4 weeks by OC Logistic	- Watch the after movie	19.50 - 19.55	5
OC Feels	OC report their feelings or their message to theirself/ to other by OC (per functional)	OC feelings report	19.55 - 20.05	10
Feelings Report	Participants convey their impressions, messages, and feelings during the activity by Participants	- Feelings report	20.05 - 20.15	10
Impact mapping	explain to impact mapping by LCVP IGV (kak rahmi)	- impact mapping		10
Break Time	break session + preparation to performance by MC (Riri & Afif)	- break time	20.15 - 20.25	10
Sugar Cubes	All of us create a letter and send the letter to someone else via the envelope provided by OC by ALL	- Create a letter	20.25 - 20.35	10
Gossip Box	Gossip session by MC (Riri & Afif)	- Gossip Box	20.35 - 20.45	10
Games	lighten up the atmosphere by playing games by OC & Participants	- Games (ToD: 10 minutes, ayam-ayam: 10 minutes)	20.45 - 20.55	10
CELESTIA PARTY PERFORMANCE	Participants show their performance by Participants	- Performance from each group	20.55 - 21.10	15
RnR week 4				
Gala Award	Giving award and recognition to participants who meet the criteria by CX	- Give award & recognition	21.10 - 21.20	10
Documentation	Documenting the moment by OC	- Documentation	21.20 - 21.30	10
Debrief with AIESEC	Debrief with AIESEC between OCs and participants by OC CX	- Debrief with AIESEC	21.30 - 21.50	20
Post - survey	Participants fulfill post-survey that will be directing by OC CX by OC CX	- Give the link of post-survey - Documentation	21.50 - 21.55	5
Closing	MC Close the session by MC (Riri & Afif)	- Closing Statement - Check Out	21.55 - 22.05	10

205

Income Statement

Revenue

1. Partic.Fee **Rp. 5.500,000** (@ Rp.250.000x22 Participant)

Cost

1. Lanyard **Rp. 391.000**
2. Name tag **Rp. 23.000**
3. Kantong sampah **Rp. 26.400**
4. Kertas jasmine **Rp. 14.000**
5. Masker **Rp. 25.000**
6. Sedotan batch 1 **Rp. 87.900**
7. Sedotan batch 2 **Rp. 86.520**

8. Antigen	Rp. 410.000
9. Sarung tangan batch1	Rp. 4.000
10.Sarung tangan batch2	Rp. 4.500
11.Sarung tangan batch3	Rp. 4.500
12.Kantong kresek	Rp. 23.000
13.Sapu lidi	Rp. 6.000
14.Kwitansi	Rp. 4.500
15.Lem lilin	Rp. 15.000
16.Sewa gedung B (2 hari)	Rp. 200.000
17.Sewa gedung A (1 hari)	Rp. 150.000
18.Lem fox	Rp. 11.500
19.Sumpit	Rp. 15.500
20.Sticker	Rp. 84.000
21.Print	Rp. 30.000
22.Cetak Amplop	Rp. 82.500
23.Double Tape	Rp. 7.000
24.Catering	Rp. 300.000
25.Kebersihan rosella	Rp. 100.000
26.Sewa wifi arboretum	Rp. 120.000
27.Materai abc	Rp. 6.000
28.Catering dp	Rp. 150.000
29.Catering pelunasan	Rp. 70.000
30.Dekorasi batch 1	Rp. 48.000
31.Dekorasi batch 2	Rp. 172.500
32.Placard	Rp. 114.200
33.Double tip	Rp. 7.000

Total = **Rp. 2,796,520**



Income = **Rp. 2,703,480**

Project Evaluation

Things to Stop	Things to Continue	Things to Start
OCs didn't come ontime	The engagement with participants and OCs	We need briefing first before starting this event
During physical activities OCs didn't encourage participants and looks individuals	OCs being agile with their job descriptions	Approach participants to have conversations during physical activities
Unfixed rundown when it's already realization	Have a various agenda everyday so participants won't bored with a same agenda 4 weeks	Have a well prepared execution

<p>Unexpected place for execution that need an hours to come</p>	<p>Team work and bounding between OC</p>	<p>We need to set expectations and discuss with our learning partner for a place o we can prepare all things to go outside Pontianak such like the transportation and the consumption</p>
<p>Late to fulfill the assessment tracker of KKN</p>	<p>Engagement between PIC and their group</p>	<p>Update the assessment of participants everyday during a project</p>

Documentation
Virtual Activities



Physical Activities

Arboretum



AIESEC in Untan

| Jl. Prof. Dr. Haji Hadari Nawawi |
| 78115| Pontianak |



PUPR (Jl. Aris Margono)



Bank Sampah Rosella (Jl. Purnama)



Lindungihutan (Taman Mangrove Mempawah)





Gedung Kuliah Bersama B



Gedung Kuliah Bersama A (Farewell Party)





Member Testimonial

“It's my first project and there's many ups and downs like a roller coaster. At that time I felt mixed feelings, there's tired, happy, proud, fed up and mad. I learned to manage my team, my project and myself. I got a lot of knowledge and insight from this. The engagement with participants was so meaningful. I could say it's an amazing experience therefore thank you LPxKKN for the journey that we created.”

Desty Prislina
Organizing Committee President

"Through this activity, I learned a lot from various aspects. This activity taught me more about how to live a good life. it's great to meet so many wonderful people"

Muthia Hana
Organizing Committee Program

“In this project, I learned a lot from how to create an agenda, divide time between lectures and organization, and also be responsible for job descriptions. At first it was hard for me to carry out this project, but when it was realized I felt many things ranging from proud, happy, tired, and many more. LP x KKN really taught me a lot.”

Chamarul Farhan
Organizing Committee Program

“Organizing Committee Program the LP X KKN project is a big project that I have and at this time I am grateful to be able to contribute to this event. I don't know what will happen in the future but I believe that LP is a project that is expected for Indonesia's development.”

Afif Nashrullah Aisy
Organizing Committee Program

“One of the first major projects in my own experience. There are difficulties and ease in dealing with challenges as this project progresses. Meet new people who of course have different characters. Through this LPxKKN, these differences are no longer a barrier for participants and

committees, but these differences seem to complement each other's shortcomings in terms of gradually increasing development for the country of Indonesia in the future. Not only for that but also for friendship and very valuable lessons for yourself in the future.

Munadiyah Alqadri
Organizing Committee Finance

“This is my second project, even though it's my second, I still have a lot to learn because there are many new things that I know. Working with new people is also very fun, I got a lot of new insights.”

Chelsi Rahayu Putri
Organizing Committee Finance

“When I take my part of this project , I feel can't finish this project but after running this project I feel enjoy with the team. Sometime i feel tired by this is my responsibility and i feel do the best for this project. LP X KKN give me wonderful experience so i feel satisfied”

Muhammad Ghifari Ibnu Ikhwana
Organizing Committee Logistic

“In this project I can develop and learn more about soft skills and also how to create partnerships with UR, Media Partner, etc. So proud of all of my folks that made this project happened <3 “

Anandya Ramadhana Putri
Team Leader IR Marketing Partnership

“Project LP X KKN t is the most different project I've ever organized. Because this project is the longest and provides many experiences that I have never found so far. I feel here as a volunteer helping final students to complete their graduation requirements. They are very helpful and facilitated in participating in this LP KKN activity”

Windi Pratiwi
Staff of IR Marketing Partnership

“In this project I feel so much challenging, knowing how to engage with participant handling team and increased my public speaking skills, thank you LP X KKN for this amazing experience“

Rianti Alamanda Maulidya
Team Leader Customer Experience

LP X KKN HealEarth gives me many beautiful memories that I can carry. In this project, I learn a lot about how to be a customer staff in a real-life situation and how to handle being a part of a project. There are lots of great people in this project that I can learn from. Thank you for the great experienced HealEarth and the people involved in it!

Angela Amalia
Staff of Customer Experience

“In this project i got many knowledge and also knowing how to running some project, but I can practice talking to other people by interviewing people who join in this event. I am very grateful to be able to take part in organizing this event. Thank you LP x KKN for this experience”

Aufar Ismi Wiranata
Staff of Customer Experience

Approved by

President AIESEC in Untan

Vice President Finance, Governance, and


LOCAL COMMITTEE
AIESEC
UNTAN
Talitha Adna


Putri Kamilla Miranti

Project Quality and Control Manager


Adila Amri